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Following are minutes of the meeting held at the CED
construction trailers on 01/31/85 at 9:00 a.m.

1. Construction Progress

a. Minimal progress has been made since 01/16/85 when the
project was stopped for safety reasons while benzene was
being delivered by trucks to the storage tank near the
sewer work. This situation will be in effect through
02/01/85. Barge service could be back in operation by
02/02/85.

b. Additional trench was excavated to about 400'. The
concrete base for the 42* pipe has been formed and poured
to about 375' .

c. Water testing of the 42' pipe began,
discussed later.

Results are

d. Preparations for work on manhole 1-DD are in progress.

2. Storage West of ACL

The temporary unloading facilities are operational.

3. BBZ Access WGK 4084786

Work on the items required to keep BBZ operational during
the construction period will begin in the near future.

It was suggested that a mat across the trench be furnished
for maintenance trailers. The project is "requesting an
alternative to this item since it is felt that mats across
the trench are not desirable,
with BBZ personnel.

Nelson and Carrico to review
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4. Dewatering Pump Malfunction Lights

The dewatering pump control system was designed so that a
light would come on to show that the pump had failed when it
should have been running. This method of operation will
continue.

The control system on dewatering pump *3 is not working
correctly. Shipley to get it repaired.

5. VCP Joints

a. A letter was received from Alberici pertaining to the VCP
joint costs and previous correspondence from Monsanto. A
meeting to discuss these costs was requested at an apropos
time in the future.

b. Hydro tests were made on two (2) sections of the sewer.
On the first section, one of the three joints tested had
several small weep type leaks at the top. On the second
section tested, two of the four joints leaked. One joint
had a few small weep leaks and the other joint tended to
leak all around indicating this was not a good joint.

Several methods for repairing the leaks were proposed.
After much discussion, it was decided that the joint
material must be ground out in the failure area and
replaced.

6. BBW Access

Due to the hydro leaks in the 42" pipe joints discussed
above, the railroad track for BBW, originally scheduled to be
back in operation on 02/01/85, will be delayed by
approximately a month to 03/01/85. The project maintains a
continued priority effort to get this track back in
operation as soon as possible.

7. Care o£. Flow

Discussions were held over the definition of "care of flow*
and what the responsibilities are for both Alberici and
Monsanto. There is disagreement and this subject will be
discussed further at future meetings.

H6K 4084787
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8. Miscellaneous

a. Building 245 will have a turnaround in April. They have
a railroad track that carries phosphorous cars that need
continued access. Although the project is a long way from
this area, we should take a look to see if any
pre-planning is required. Reference drawing C9. Shipley

b. Koester has updated the Alberici schedule to cover the
first 600' of sewer work. Copies will be distributed to
project personnel for review. The schedule will be
discussed at the next two meetings.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, February 7, 1985.

Gordon A. Grundmanni
mb/2178Z

WGK. 408*788
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